CIC #:

99EPA SUPERFUND
BILLED DATE 01-DEC-2006

CUSTOMER ORDER NUMBER DW96241975

D.0.VOUCHER NO.

BILLED OFFICE (MAIL TO):

(DIAMOND ALKALI

BU VOUCHER NO.

U S ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

2002 NA 0000 NA

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT

68 20 X 8145.0000
LINE ITEM

1

1

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE -

INSIDE CORPS

VOUCHER FOR TRANSFERS

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

REV. MAN
(TA RI/FS) 105297 BZ694
BILL NO. PAID BY CHECK NO.
27034620

PARTIAL # 46

BILLING OFFICE (SEND REMITTANCE TO) :
USACE FINANCE CENTER

KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-

0Cco000
$352,279.04

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS,

COLLECTION VOU. NO.

01-NOV-2006 THRU 01-DEC-2006

96 NA X

PAGE NO. 001
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BILLING ACCOUNTING CLASSIFICATION

3122.0000 G5 08 2416 848 012975 96231

PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

LABOR
WORK PERFORMED BY OTHER COE EST

PAYMENT DUE DATE

A2 Decow Copoa Bk h ks

Elizabethe A BLCKr ocker
Projct Marages

FUNDS AUTHORIZED:
AMOUNT :
AMOUNT :
AMOUNT :
BILLED:
BILLED:
BILLED:

TOTAL BILLED
PREVIOUS BILLED
CURRENT BILLED
TOTAL FLUX
PREVIOUS FLUX
CURRENT FLUX

DA FORM 4445-R

APPROVED BY TREASURY -
FOR USE IN LIEU OF

SF 1080

$11,706,
$9,435,
$9,083,
$3s52,

000.00
780.97
501.93
273.04
$.00
5.00
$.00

DATE

SUBTOTAL

PARTIAL AMOUNT PAID

31-DEC-200¢ PAY THIS AMOUNT

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION {S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

AN

97842

$3582,279.

$1,418.
$336,571.
$3,583.
$1,107.
$6,515.
$3,082.
$352,279.

$.

$352,279.
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msfcr.2.1.4 516

IAG Numbey: DW96341975

MONTHLY REPORT FOR NOVEMEER 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-}

Less Commitments: (R}

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27034620

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

{96X3122}

$11,706,000.

$9.435,780.
$1,219,553.

$78,716.

$971,949.

$352,279.
$9,435,780.

$0.
$0.

04

00
00

Direct Fund

$0.

$0.

Cite

o0

.00
.00
.00

00

IAG Totals

(96X3122)

$11,706,000.

$9.435,780.
$1,219,553.
$78,716.

$971, 949.

Page:

Date:

1

22-DEC-2006



msfecr.2.1.4 516

IAG Number: DW96941975
Bill Number: 27034620
Bill Invoice Date: 01-DEC-2006

Monthly Billing Amount {(96X3122):

Monthly Direct Fund Cite Contract Cost

Budget Categories

Personnel

L= 1

Fringe Benefits

Travel

a o

Equipment

[

Supplies

[

Procurement

Construction

=]

Other

.

Total Direct Charges

j Total Indirect Charges

k TOTAL

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

MARI T SHANNON
TRAVIDA D. SMITH

TOTAL LABOR:

KANSAS CITY DISTRICT

DIAMOND ALKALI,

PROGRESS REPORT

$352,279.04

$0

Costs for

.00

Current Month

$347,588.

$352,279.

Function

$4,258.

$2,
$1,

$3,

$4.

256.

418

$0

082.

630.

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

CONTRACT SPECIALIST

30
88

.55
$0.
$0.
$336,571.

oo

53

.00

Prior Month’

Summary

$133,253.

$69,296
$31,767

$0.

$0.
$8,466,035.
$0.
$239,316.
$8,939,669.
$143,832.

$9,083,501

s

06

.36
.58

00

o0

.93

Hours

83.

15.

105.

00

.00

50

50

Project Costs

to Date

$137,511.36
$71,553.24
$33,186.13
$0.00

$0.00
$8,802,607.33
$C.00
$242,399.04
$9,287,257.10
$148,523.87

$9,435,780.97

Labor

Amount

$9,302.62

$604.77

$1,298.73

$11,205.12
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PM-ES

12/27/2006

Progress Report for EPA Region Il

Site: Diamond Alkali, Operable Unit 3, Passaic River Study RIFS, OU3

Expansion, New Jersey |

Bill No.: 27034620
Partial #46

1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Award Date: 9/24/02 123110 N/A

Reporting From:

To: EPA RPM USACE PM

Period: November 1, 2006 December 1, 2006 Alice Yeh/Tom Taccone Elizabeth Buckrucker

1975 BILL 47 - 2006 NOV PASSAIC DOC

Participated in project progress conference call with EPA/COE'MPIZHQI/BAT: held 28 November 06.
On 1 Nov 06, coordinated with L. Wamer and jointly prepared a TAC authorization and invoice summary. detailing

origin ot the budget for all TAC members, task. the date authorized and job to date billed. Contirmed with MPI that
this will be updated on a regular basis as additional authorizations and billings occur.

On 3 Nov 00, a contract madification to Task Order 0002 was signed to correet matheniatical errors in the contracting

paperwork (moditication 0002).

On 7 Nov 00, atter review, paid one contractor invoice on Task Order 0011, totaling $26,281.83. No tunds were
withheld.

On 7 Nov 06, after review. paid one contractor invoice on Task Order 0002, totaling $310.289.70. No tunds were
withheld.

On 9 Nov 06, updated the bum rate table and turther discussed this table during contract negotiations.

On 9 Nov 06, received the MPI proposal for ATP3 (mwodification 3) for contract Task Order 0002, Reviewed
proposal and prepared technical evaluarion on 15 Nov 06, On 16 Nov 06, EPA and the Corps negotiated the contract
proposal with MPL - On 20 Nov 06. provided negotiation notes to contracting personnel for use in contract
documentation. On 22 Nov 06. received revised MPI proposal for review. On 27 Nov 06, summarized the open
actions requiring clarification and held conterence call on 28 Nov 06 to discuss. On 1 Dec 06. received final proposal
for final backcheck. Anticipate award mid-December. :

On 28 Nov 06. provided updated SOW to EPA, MPI and contracting personnel. Discussed with L. Wamer changes
requested tor the Award Fee Plan, and received the specitic MPIrequest on 29 Nov 06, Forwarded these requests
with reconmendation to A, Yeh on 1 Dee 00.

On 30 Nov 00, provided MPI with guidance on re-programming un-camed award tee. A total of $28.029 will be
available for this next contract award, resulting in new “work™ dollars 0f $25,833. and $2.196 in fee that may be

camed on the new work amount.

On 13 Nov 06, traveled to NY tor series of Passaic River meetings, including
o 14 Nov 06, Passaic PM Meeting. Prepared action items trom this meeting and circulated o team.
O 15 Nov 06, FFS Mceting. Pre-draft comments
v ToNov 06, Passaic Contract Negotiations

On 17 Nov 06, held conterence call with EPA and HQLL The purpose was a status report of all ongoing Passaic
actions and contirmation of interim milestones for cach. Following this call. prepared und provyided buckbriet of
actions and milestones to the EPAL HQE and MPL
(Open). Continued coordination for transter of field facility. Awaiting schedule tor ENSR to perform sampling.
However, the lease will be allowed to expire if PRP group docs not want to keep the facility and take over the current
Jease,
Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet tor LAG-
1973,
(upen). Review ot current Byt for Fask Order 0011 tollow up conversation with MIPLconceming the BSE projecied
exeeedanee of contract capacity. Errors were detenmined in BSF and MPE will submit corrected documents: noting

no contract overrun expectexd.

10F6



PM-ES 12/27/2006

Progress Report for EPA Region l|

Key Meetngs THs Perfod Regular project progress calls and specific task progress calls.
. 14 Nov 06; Passaic PM Mccting: EPA, MPL. Corps — KC and NY, NJDOT
15 Nov 06: EFA/FFS Pre-draft Comment Mecting: EPA, MPIL, BAT. partner agencies, Corps — KC and NY
16 Nov 06; Contract Negotiations: EPA, Comps — KC, MPI, HQI, and BAT
Key Contract Milestones o Priorto ] Jan 03 - See TAG DW96941915 for milestones completed.
Complesed 1o Date e 0 & 14 Jan 03 - Contract Negotiations with MPH- WAD 3.

e 11 Mar03- Task Order 0011 awarded for $325.262: W AD 3,

o K& 300ctU3, 12 Nov 03 - Contract Negotiations with MPI: WADs 4 & §.

e 1 Dec 03 - Tusk Order 001 1'Maodification 2 awarded tor $502.836 (obligated); WADs 4 & 5.
. £2 Dec 03 - Contract Negotiations with MPL- WAD 6.

e 2 Feb 04 - Task Order D01 1 'Moditication 3 awarded for $94,236 (obligated); WAD 6

e 29 Apr(4 - Task Order 0011/ Maodification 4 awarded tor $155.206 (obligated).

e 27 Aug 04 — Task Order 001 1/Moditication 5 awarded for $1.313.167 (obligated).

. 13 & 14 Jun 05 — Contract Negotiations with MPI - WADs 4-7.

e 31 Mu U5~ Task Order 0011 Modification 6 awarded for $926.281 (obligated).

e 5.9.10& 11 Aug 05 - Contract Negotiations with MPl - WADs 4-7

¢ 30 Aug 05 = Task Order 0011 Modification 7 awarded for $3.800,148 (obligated).

e 15 Dec 05 - Task Order 001 1/Maoditication 8 awarded for $949.982 (obligated).

o 6 & 8§ Mar06 - Contract Negotiations with MPL- New Contract base Task Order (TO)

. 31 Mar (06 - Contract W912DQ-06-D-0006; Task Order 0002 Base Contract awarded for $999,448 (obligated).
e 31 Aug 06 - Task Order 0002/Modification 1 awarded for $947,08 [ (obligated).

e 3 Nov 000~ Task Order 0002/Modification 2 (administrative — no cost change).

. 16 Nov 06 - Contract Negotiations with MP1 - Task Order 0002/Moditication 3

Project Management/Community Involvement:

Participation in telephone conference calls with EPA. COE and intemal consultant tcam members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Iinal Action

On 15 Nov 06, attended comment meeting with agencics to discuss Pre-draft FFS/EFA comments.

On 29 Nov 06. attended second mecting with agencices to discuss Pre-draft FFS'EFA comments (comments pertaining to
engineering).

Numerous intemnal discussions from these mectings and discussions based on the Executive Committee mecting held
this month.

Technical Studies and Investigations:

HiglvLow Resolution Coring.

Sample tracking table updated 15 Nov 06. A sccond validation subcontractor was obtained to ensure all validation will
be complete in December 2000.

Planning Documents:

Madeling Hydrodynamic:

HQIl initiated the Draft FFS Cap Erosion Modcling effort with identitying return flows, conducting sensitivity runs and
aenerating input tiles tor sediment transport simulutions,

1975 BILL 47 - 2006 NOV PASSAIC DOC



PM-ES 1212712006

Progress Report for EPA Region il

Modeling/Sediment Transport:

HQI continued review of Craig Jones incorporation of SEDZLJ into ECOMSED code. On 3 Nov 06, SEDZLJ
integration meeting held with HQIL, EPA and C. Jones.

PREmis/Website/Misc.:

Field Facility Transter. 1DW Disposal currently on hold pending decision from EPA on material designation.

Projected Work, Meetings Milestones through next FY.

Nairative Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.
The funding and allocation among tasks will be determined after the AOC is signed. Anticipate both schedule and task
funding update as a result of these ongoing negotiations.

FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in May 2007.

Hi/LLow Res Cores. Validation ongoing and to be complete NLT 31 Dec 06. All data to be made available to PRP
Group during January 2007.

Draft Hydrodynamic Modcl Calibration Report.  Anticipate tinal document in March 2007,

Sediment Transport Model: Not fully funded, nitial tasks complete (SEDZL) incorporation into ECOM), Anticipate

transter of this model work to the PRPs,
Risk Assessment and Problem Fonnulation work on hold; anticipate future work to be perfonned by PRPs.

Draft FSP 2 submitted in June 2006. Further effons are not funded.
Work Plans — Oversight. Anticipate some revision to existing WPs with review of documents by MP! and team.

Details/schedule to be determined.

Ficldwork 2007. Anticipate an ctfort for MPI and team to provide fieldwork oversight during FY07. Details/schedule
to be determined. ‘

PMP Update, Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restructuring of tasks,
cost estimates and CERCLA‘WRDA task breakdowns (from 14 Nov 06 PM mecting).

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

Workgroup meetings and in-progress meceting with agencies, TAC members and stakeholders as appropriate.

EFAFFS meetings as appropriate and coordination with NJDEP and NY District Corps to continue.

EFA/FFS — Dratt document currently scheduled for distribution in May 2007.
Award of Modification 0003 1o contract Task Order 0002,

30F6
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PM-ES

12/27:2006

Progress Report for EPA Region Il

Issues

Technical:

Dundee Dam Sampling by USGS (outstanding from previous reports). Will retain as a technical issue until the
sampling has begun or is cancelled. Sampling likely cannot oceur untit spring due to access issues. Iis likely that
funds may be shifted into higher priority needs until sampling can begin.

EPA decision necessary for IDW disposal (as a listed or a non-hazardous waste). Decision needed NLT 1 Mar 07.

Numbcr of EFA/FFS comments ~ 2 meetings held thus far to discuss comments with one more meeting scheduled in
December 2006, This volume of comments coupled with partier agéncic.\ decision o reduce the number of
altematives and include information tfrom NY Corps (navigation study due December 2000) and NJDEP (tuture
navigation report duc February 2007), has delayed the release of this document to the workgroup trom March 2007 to

May 2007.

The EFA'FFS delayved as stated above.
Anticipate schedule revisions atter PRP negotiations are complete and long-range future tunding plan is finalized. In
the interim, the funded deliverables are in mostly in support of the EF A (including Dundee Dam sampling). Other,

unfunded tasks arce not updated on the schedule.

USACE

None during this pertod: tunding was received and will be awarded on the contract duning next reporting period.

Longer term funding needs include contract funding will again be necessary in March 2007, Currently, EPA
anticipates funding from PRPx in lute January 2007 that will be available to support additional contract work.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1.000,000

0 Initial 9/24/02 - - $ 1,000,000

50.000

0 | 911:03 $ 1,050,000

156,000

0 4/15/04 $ 1,206,000

1.500.000

0 &11/04 $ 2.706.000

50,000

917404 $£2.756.000

1,000,000

12721404 $3.756.000

4.000.000)

81705 $7.756,000

1,000.000

11730/05 $8,756.000

1.000.0H00

33006 $9.756,000

1.000.,000

8/23:06 $10,756,000

950.000

11725806 $11.706,000

Note: Technical Assistance TAG: Procurcment total = $875.000: Personnel = $175.000

Amendment 2 - allocation of tunds is: Procurement total = $1,081.000; Personnet $125.000.

Amendment 3 allocation of funds is: Procurement wtal = $2.381,500: Personnel ~ $274,500
Amendiment 4 - allocation of funds is' Procurement total = $2.431.500. Personnel = $324.500.
Amendment 5 allocation of funds is: Procurement wital = $3,331.500: Personnel = $424.500
Amendiment 6 allocation of funds is: Procurement total = $6,831,50); Personnel = $924,500
Amendment 7 allocation of funds is: Procurement total = $7.781 500: Personnel’M&S Fee = 8974 500
Amendment 8 - allocation of funds is: Procurement total = S8.781.500: Personnel M&S Fee = $973.000
Amendment @ allocation of finds iss Prochrement total = $9 731 8O0 Personnel NMA&S Fee = €1074 500
Amendment A allocation of funds 1s: Procurement total = S10,646,500: Personnel'M&S Fee = §1.059.500
Total funding from PRP account - $9.500.000 (Amendiments #3, #5, #0, #7. %8 and #9)

40F 6
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PM-ES
Progress Report for EPA Region !l
Expenditures: USACE and Contract J
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed this Disbursed to Funds
Description Activity Month Date Remaining
Contract - Task Order 0011 $325,262.00 $0.00 $325,262.00 $0.00
Contract - Task Order 0011/Mod 2N’ $502,836.00 $0.00 £502,836.00 $0.00
Contract - Task Order 0011/Mod 3 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5 $1,313,167.00 $0.00 $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8" * $949,982.00 $33,368.32 $650,242.13 $299,7390.87
Contract - Task Order 0002 $999.448.00 $267,422.01 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1 $947,081.00 $35,781.20 $35,781.20 $911,2990.80
Contract - Task Order 0002/Mod 3"°® 5 $914,829.00 $0.00 $0.00 $914.829.00
Contract Dollars Available $0.00
Subtotal - Summary of Contracts $10,928,476.00 $336,571.53 | $8,802,607.33 | $2,125,868.67
. Note 2
Kansas City Corps In-House Labor/Travel $650.970.50 $12,624.67 $393,420.69 $131.133.20
Superfund M&S Fee $0.00 $126,416.61
MIPR/ERDC - Sedflume "'? $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - M. Dortch/HD Mode! Review $3,800.00 $3,082.84 $3,082.84 $717.16
MIPR/ERDC - P Schroeder/FFS Cap Design
Review $7,500.00 $0.00 $0.00 $7.500.00
MIPR/ERDC - B. Johnson/Flood Calc. Review $5,000.00 $0.00 $0.00 $5,000.00
Grand Total - Contract/Corps $11,706,000.00 $352,279.04 | $9,435,780.97 | $2,270,219.03

Note 1: Task Order 001 1'Mad 1 was administrative in nature: date extension and small change in fee 'work structure of doliars (total dollars did not change).

Note 2: Funds Dishursed to Date in this row include a histonical MIPR charge ot $2.636 (9.

Note 3: MIPR closed 30 Sep 06 remaining funds ($3.246.50) moved back into available laborM&S fund pool.
Note 4: Cell for “Funds Disbursed this Month™ was erroneously $7,086.49 low last month  this had been added to current month such that wolal disbursed amount is now

commect at $650242 13,

Note 5 Task Order 0002 Mod 2 was adminisimtive in nature; correction to fee allocation with no wlal change in amount obligated.

50F6
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PM-ES 12/27/2006

Progress Report for EPA Region Ii
Contract Obligations/Deobligations Plan (FY03-FY0E estimates)

Contract Planned Obligation Date Actual Obligation Date Notes

DACW4-02-D-0003 $300,000 13103 $325.262.00 301103 | New task order awarded; Task Order 0011 (WAD 3).
DACWAT-02-D-0003 $1.,000,000 12 103 $502.836.00 12/1/03 | Total negotiated amount is $1,187 91 1.00 of which
$502.836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500,000 1:2:04 $94.236.00 2:2/04 | Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)
DACW41-02-D-0003 4/29/04 $155,200.00 | 4/15/04 | Incremental funding to continue work on WADs 4-6
as previously negotiated.
DACWA1-02-D-0003 1.200.000 7,30:04 $1.313,167.00 | 82704 | Tash Order modification for 2004 ficldwork and TSP
and associated document preparation. :
DACWI1-02-D-0003 $900.000 21508 $926,281.00 33105 | Funding to finalize ficldwork documents and
planning/preparations.
| DACWA1-02-D-0003 $3.500,000 8 15408 $3,800,148.00 8/30/05 | High resolution coring: IRM Evaluation; some low-
resolution coring & field investigation expenses.
DACWS1-02-D-N003 $950.000 | 1115058 5 94998200 | 12/15/05 | Funding 10 continue through April 2006.
W912DQ-(16-D-00006 $1.000,000 3131400 $999.448.00 | 3/31/06 | Additional funds for IRM, Modeling and Risk
Assessment work to continue.
WOI12DQ-06-D-0006 $900.000 81500 $947,081.00 8/31°06 1 Additional fund for FFS, Modeling and Risk
Assessment work and project muanageiment support.
W912DQ-06-D-0006 $915.000 | 1215006 $914.829.00 Additional Funds tor FFS/Dundee Dam Sampling
Total Funds Obligated Task Order 0011/ Task Order 0002 $10.013.647.00
IAG Scope of Work Summary (block 13 of IAG)

Buse IAG: This amendment obligates $1.000.000 to the U.S. Army Comps of Engincers - Kansas City District for Remedial Investigation and
Feasibihity Study at the Diamond Alkali OU3 Supertund Site (EPA ID: NJDY80528996)

IAG Amendment #1_and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engincers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supertund Site
(CPA 1D: NID9805289906)

IAG Amendment #2 and #3 Scope of Work (block 13 of AG)

This amendment obligates an additional $156,000 (#2): 1.500.000 (#3); of Special Account Funds to the Engineers ~ Kansas City Distict to perform
activities in support of RIFS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA 1D: NJD930528996)

IAG Aniendment #5, £6, #7, #8, #9 and A Scope of Work (block 13 of TAG)

I'his amendment obligates $1.000,000 (#5); $3.000.000 (z26); $T.000.000 (7). $ 1000000 (#8) and $1.000.000 (#9) 1o the ULS. Army Comps of
Engineers-Kansas City District to pertorm activities in support of RIFS. Lower Passaic River portion ot the Diamond Alkali, OU2 Supertund Site
(EPA 1D: NID980528996).

Project Delivery Team
Name Canttactinfanmation Responsiility

Beth Buckrucker (816)380-258] Project Manager
Cell: (816) 695-3797

Justin Coter (816) 389-3805 Contract Specialist
Robert Nunn (816) 380-3837 Contracting Ofticer
Dawn Wade (816) 389-372] Attomey

Ed Bristow (816) 3¥9-3583 - COR

MDate December 26, 2006

Flizabeth Buckrucker
Project Manager
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LOWER PASSAIC RIVER RESTORATION PROJECT T")"ft{ 1| g-ﬁ;gg
artial Bil
DWS96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
FY06 FY07
Bill Number==: 34 35 36 37 38 39 40 41 42 43 44 45 45 46
item Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-08 Apr-08 May-06 Jun-08 Jul-06 Aug-08 Sep-08 Oct-06 Nov-06 Totals
Travel Expenses 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.80 0.00 1,088.15 1,109.82 0.00 0.00 0.00 1,418.55 33,186.13]
Other: Reproduction Services/MIPRs for Labor 1.16 13,756.39 3,800.33 1,270.05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,082.84 115,882.43]
Departmental Overhead 2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 3,228.33 3,453.09 2,438.45 2,778.89 3,232.20 4,478.77 2,705.88 3,583.36 102,732.51
General/Administrative Overhead 1,162.41 1,048.04 1,234.21 73347 299.61 935.26 1,322.32 1,394.51 984.75 1,122.23 1,305.32 1,808.76 838.36 1,107.58 45,791.36)
Labor 5,535.25 4,995.38 5,877.16 3,492.66 1,426.70 4,453.66 6,296.77 6,640.55 4,689.29 5,343.98 6,215.77 8,613.05 4,918.79 6,515.18 209,064.60
Superfund M&S Fee 0.00 0.00 0.00 0.00 46,657.49 0.00 0.00 22,045.31 0.00 0.00 0.00 19,067.83 0.00 0.00, 126,416.61
USACE Labor/Travel & M&S Fee; monthly 10,330.45 23,573.03 15,190.97 6,860.03 50,429.17 7,615.76 11,980.32 33,533.46 9,200.64 10,354.92 10,753.28 33,968.41 8,462.03 15,707.51f
Cumulative USACE Labor/Travel/M&S Fee: 395,544.10 419,117.13 434,308.10 441,168.13 491,597.30 499,213.06 511,193.38 544,726.84 553,927.48 564,282.40 575,035.69 609,004.10 617,466.13 633,173.64 633,173.64
IAG Funding Received/Personnel: 50,000.00 50,000.00 35,000.00 1,059,500.0f
IAG Funding Received/Contract: 950,000.00 1,000,000.00 950,000.00 915,000.00f 10,648,500.00
Contracts Awarded 949,982.00 999,448.00 947,081.00 915,829.00 10.929.476,00'
Contract Disbur its; monthly (| aid) 641,534.59 443,320.59 1,118,000.53 0.00 0.00 482,225.33 1,219,724.15 367,373.99 0.00 0.00 139,574.89 0.00 1,317,254.75 336,571.53] 8,802,607.33
c Contract 3,368,561.57 3,811,882.16 4,929,882.69 4,929,882.69 4,929,882.69 5,422,108.02 6,641,832.17 7,008,206.16 7,009,206.16 7,009,206.16 7,148,781.05 7,148,781.05 8,466,035.80 8,802,607.33
ive invoiced; labor and 3,764,105.67 4,230,899.29 5,364,180.79 5,371,050.82 5,421,479.99 5,921,321.08 7,153,025.55 7,553,933.00 7,5683,133.64 7,573,488.58 7,723,816.74 7,757,785.15 9,083,501.93 9,435,780.97
Remaining IAG $$ 243,319.90 1,219,746.87 254,573.90 247,713.87 197,284.70 190,220.94 178,240.62 144,707.16 135,506.52 125,151.60 167,317.31 133,348.80 424,886.87 143,350,386
Lower Passaic River Restoration Project
=== [AG Funding ==®==Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: === Projection of Invoiced Expenses I
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Total IAG Amount==> § 11,706,000.00
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Expenses shown for FY 06/FY07



